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RESOLUTION NO. 28064 

 

A RESOLUTION AUTHORIZING THE APPROVAL OF 

CHANGE ORDER NO. 2 FOR YERBEY CONCRETE 

CONSTRUCTION, INC. RELATIVE TO CONTRACT NO. R-

13-003-201, TENNESSEE AQUARIUM PLAZA-PAVERS AND 

TREE REPLACEMENT, FOR AN INCREASED AMOUNT OF 

SIXTY-TWO THOUSAND SIX HUNDRED SEVENTY-SEVEN 

DOLLARS ($62,677.00), FOR A REVISED CONTRACT 

AMOUNT NOT TO EXCEED TWO HUNDRED SEVENTY-

NINE THOUSAND NINE HUNDRED NINETEEN AND 30/100 

DOLLARS ($279,919.30), WITH A CONTINGENCY IN THE 

AMOUNT OF SIX THOUSAND TWO HUNDRED FIFTY 

DOLLARS ($6,250.00). 

______________________________________________________ 

 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it 

is hereby authorizing the approval of Change Order No. 2 for Yerbey Concrete Construction, 

Inc. relative to Contract No. R-13-003-201, Tennessee Aquarium Plaza-Pavers and Tree 

Replacement, for an increased amount of $62,677.00, for a revised contract amount not to exceed 

$279,919.30, with a contingency in the amount of $6,250.00. 

ADOPTED: November 18, 2014 

/mem 


